

Product Development Roadmap

Start Date: 9 February

Duration: 6–7 Months

Platforms: Mobile (Flutter – Android & iOS)

Backend: Node.js

Database: PostgreSQL with Prisma ORM

Products:

1. Artist Platform (Social + Art Sales)
 2. Marketplace (Multi-Vendor Art Supplies)
-

Objective

This document outlines a month-wise development plan for building two interconnected but independent products:

- An Instagram-style artist discovery and art-selling platform
- A multi-vendor marketplace for art supplies

The roadmap is structured to:

- Build shared infrastructure first
 - Deliver MVPs early
 - Gradually add monetization, engagement, and scale features
 - Reach production readiness within 6–7 months
-

Month 1: Foundation and Core Setup (Artist Platform Focus)

Timeline: 9 February – 8 March

Common Infrastructure (Shared for Both Products)

- Finalize system architecture
- Set up backend project structure (Node.js)
- PostgreSQL database design and Prisma schema
- Authentication system (JWT-based)
- Role-based access control (Artist, Collector, Admin)
- Media upload and storage service (images and videos)
- Payment gateway integration (Stripe)
- Push notification foundation
- Environment setup (development and staging)
- CI/CD pipeline setup

Artist Platform

- User registration and login
- Artist and collector profiles
- Create post (single image with caption)
- Social feed (Following and Discover – basic)
- Like and comment on posts
- Follow and unfollow artists

Deliverables

- Artist Platform core functional
 - Backend and database stabilized
 - Payments and media handling operational
-
-

Month 2: Artist Platform MVP Completion

Timeline: 9 March – 8 April

Artist Platform

- Buy Now functionality for artworks
- Order creation and order tracking
- Artwork marked as sold after purchase
- Artist-to-buyer direct messaging (basic)
- Shipping configuration per artwork
- Notifications for likes, comments, follows, and purchases
- Basic admin moderation tools

Deliverables

- Complete Artist Platform MVP

- Ready for closed beta launch
 - First revenue-capable release
-
-

Month 3: Artist Platform Monetization and Engagement

Timeline: 9 April – 8 May

Artist Platform

- Auction and bidding system
- Bid placement and countdown timers
- Bid and auction notifications
- Saved posts and wishlists
- Price drop alerts
- Artist sales analytics (basic)
- Trust and safety features (reporting, moderation)

Deliverables

- Strong monetization mechanisms
 - Improved artist and buyer retention
 - Platform ready for public release
-
-

Month 4: Artist Platform Engagement Expansion

Timeline: 9 May – 8 June

Artist Platform

- Stories (24-hour content)
- Multi-image posts
- Video posts
- Enhanced Explore and discovery
- Artist verification badges
- Collections and series

Deliverables

- High user engagement and content creation

- Stable daily active user growth
-
-

Month 5: Marketplace Foundation and Mobile Polish

Timeline: 9 June – 8 July

Marketplace

- Buyer registration and login
- Category and product listing
- Product detail pages
- Search and filters (basic)
- Cart and checkout flow
- Order creation and tracking

Shared Enhancements

- UI and UX refinement
- Offline caching
- Performance optimization
- Push notification preferences
- Crash reporting and error monitoring
- Security hardening

Deliverables

- Marketplace buyer-side MVP
 - Production-grade mobile experience
-
-

Month 6: Marketplace Seller and Admin Features

Timeline: 9 July – 8 August

Marketplace

- Vendor registration and verification
- Vendor dashboard (products, orders, inventory)
- Product management (add, edit, bulk upload)
- Inventory management and alerts

- Vendor order management
- Reviews and ratings
- Wishlist functionality
- Admin dashboard
- Vendor approval and product moderation
- Commission and payout setup

Deliverables

- Complete Marketplace MVP
 - Ready for beta and public launch
-
-

Month 7: Marketplace Growth and Optimization (Optional Buffer)

Timeline: 9 August – 8 September

Marketplace

- Advanced filters and search optimization
- Vendor analytics and reports
- Promotions, coupons, and flash sales
- Loyalty and rewards (basic)
- Subscription boxes or B2B ordering (optional)

Shared

- Performance scaling
 - Feature refinements based on user feedback
 - Marketing and analytics integrations
 - Investor and demo readiness
-
-

Summary Timeline

Month	Focus
Feb–Mar	Foundation and Core MVP

Mar-Apr	MVP Completion
Apr-May	Monetization and Trust
May-June	Engagement Expansion
Jun-Jul	Mobile Polish
Jul-Aug	Launch and Growth
Aug-Sep	Optimization
